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Geben Sie den Firmennamen in Zelle B2 ein.FabAcademy 2026

Geben Sie den Namen des Projektleiters in Zelle B3 ein. Geben Sie das Startdatum für das Projekt in Zelle E3 ein. Start des Projekts: Die Bezeichnung steht in Zelle C3.
Nico Freiherr von Eckardstein
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Mechanical Design and Wood Fabrication

Evaluate Final Shape 4.5.26 12.5.26
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Determine Final Shape 18.5.26 21.5.26

d
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Buy ash wood 9.5.26 9.5.26

Saw ash boards, mill joints and glue them 22.5.26 22.5.26

Mill Ash wood body shape 24.5.26 24.5.26

Mill inner groove 24.5.26 24.5.26

Integration and post-processing 28.5.26 31.5.26

Sand surface 25.5.26 26.5.26

Apply Oil Finish 26.5.26 28.5.26
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Diffuser and LED Integration

Develop diffusor 5.5.26 14.5.26

Fabricate diffusor mold 18.5.26 24.5.26

Cast diffusor 25.5.26 30.5.26

Install diffusor 31.5.26 31.5.26

Determine LED strip lenght 28.5.26 28.5.26

Solder LED strip 31.5.26 31.5.26

Install LED strip 31.5.26 31.5.26

Titelblock für Beispielphase
Electronics and Transmitter Hardware RECEIVER

Determine base design / components 7.5.26 18.5.26

Plan Components and PCB 19.5.26 22.5.26

Design, mill and install PCB 16.5.26 21.5.26

Mill and post-process base 16.5.26 19.5.26

Stain base 20.5.26 21.5.26

Electronics and Transmitter Hardware SENDER

Develop sender unit / components 7.5.26 18.5.26

Determine ToF spacing 18.5.26 18.5.26

Build sender unit (mill, saw, sand and oil) 19.5.26 25.5.26

Design, mill and install ESP board 19.5.26 25.5.26

Fabricate and install Button 26.5.26 27.5.26

Electronics / Power

Evaluate electrical components 12.5.26 16.5.26

Order components 15.5.26 15.5.26

Titelblock für Beispielphase
Programming, System Integration and Testing

Program Code 25.5.26 31.5.26

Program Mode 1 (static mode) 25.5.26 31.5.26

Program Mode 2 (direct mode) 25.5.26 31.5.26

Program Mode 3 (DJ mode) 25.5.26 31.5.26

Test LED control 15.5.26 15.5.26

Test Stain 15.5.26 15.5.26

Test ToF Sender input 17.5.26 17.5.26

Test Transmitter to lamp connection 31.5.26 31.5.26

Plan Integrgate all subsystems 14.5.26 17.5.26

Final debugging 2.6.26 2.6.26

Prepare Final Documentation 1.6.26 2.6.26

Plan First System Integration 4.5.26 11.5.26

Final System Integration 31.5.26 1.6.26

Dies ist eine leere Zeile.
e
s

Neue Zeilen ÜBER dieser einfügen

8/ Jun 20264/ May 2026 11/ May 2026 18/ May 2026 25/ May 2026 1/ Jun 2026

Mon, 4/5/2026

Anzeigewoche:


