electronics	chassis	project management
IT	box	

complete tests on RFID modules architecture build-up complete button and led tests finish chassis Finish charging slider test voltage converter test charging pcb on slider test charging pcb on usb make timetable fix website bugs integrate rfid + led + button test integration intecrate Ricos changes produce anti vibration spacer finish box production process research distributed adaptive algorithms Finish + test V1 electronics pcb Finish + test V2 electronics pcb Presentation

